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Overview

Radiological Project Work OverviewRadiological Project Work Overview
– SS/SD Removal and Building Survey Update

• Crisp Rd.
• Parcel C• Parcel C
• Parcel E 500-Series
• Parcel D-1

– Parcel B & G Update– Parcel B & G Update
– IR 7/18 Dose Modeling Update



Crisp Rd/Parcel E 

• Awaiting Free Release letters• Awaiting Free Release letters
– Building 810 – CDPH confirmation survey on April 14
– Building 414 – CDPH confirmation survey on June 8

• Awaiting CDPH confirmation sample request• Awaiting  CDPH confirmation sample request
– Building 701 site – Final FSS submitted July 19

• Building 704 Site Drafting RTCs from Draft FSS• Building 704 Site –Drafting RTCs from Draft FSS
• Building 707 Triangle – Work will continue with 500 Series project
• IR-04 Scrap Yard – Draft FSS in RASO review

UC 3 RACR• UC-3 RACR 
– All SUPR reports previously issued as Final
– Draft anticipated to be submitted October 14, 2011



Parcel C Parcel C 
Storm Drain & Sewer RemovalsStorm Drain & Sewer Removals

• SS/SD line removal through August 22, 2011:SS/SD line removal through August 22, 2011:
• 14,140 linear feet of SS/SD removed (40% of Parcel total)
• 25,461 cubic yards excavated 
• 13 Survey Units have received backfill approval, 6 of these13 Survey Units have received backfill approval, 6 of these 

are complete
• 11 Survey Units currently being surveyed and sampled



Parcel C Parcel C 
Building Building SurveysSurveys

• Building Final Status Surveys (FSSs)
– Draft FSS reports for Buildings 214 and 271 issued last week
– Completed survey of Building 203, 241, and 272 and data is under p y g , ,

internal review
– North Pier TSP under development for radiological survey

• Pier Demolition work complete.  Final T&D of wood chips this week
• Demolition of non-impacted Bldg 234 completed August 18th



Parcel C & Parcel E Buildings/Sites 

Final

Free-Released

Internal Draft
(Data under review)

Draft

Waiting for  concurrence for 
Free-Release determination



Parcel E 500 Series AreaParcel E 500 Series Area
Impacted Building and Sites Impacted Building and Sites p gp g



Parcel Parcel E 500 SeriesE 500 Series

• SS/SD line removal
– 6,060 LF of SS/SD lines removed (30% complete)
– 7,887 cubic yards excavated 

• RASO approved TSPs: Building sites 503, 507, 508, 509, and 517

• Field Work 
– Continue radiological survey of the Building 503 site soil
– Completed surveying of Former Building 509 and 517 concrete 

foundations
– Continue performing material and equipment surveys in Building 521
– Sorting debris and soil from Building 506 and 520



Debris within footprint of 506 & 520Debris within footprint of 506 & 520



Debris SortingDebris Sorting

In an attempt to reduce the generation of LLRW, construction debris and 
soil found at Building 506 and 520 sites will be sorted and surveyed



DD--1 Update1 Update

• Revising the Gun Mole Pier and South Pier TSPs 

ll d l h b d– All exposed soil areas have been surveyed

– Demolition of 1970-1980’s era building slabs and scan of soil beneath

– Utility vaults and other “original” concrete pads to be scanned in-situ

• SUPR and FSS reports 

– Three Draft SUPR reports have been approved for regulatory review

Will b b itt d f ll i b kfill ti iti• Will be submitted following backfill activities

– Building 274 Draft FSS due out early September

Hunters Point Shipyard, BCT, December 2, 2010



Status of Parcels B & G
(and UC-1/UC-2)( / )

P l B RACR• Parcel B RACR
– Building 140 Discharge Channel and Tech Memo (2 reports)

• Requesting release for unrestricted use
– Draft SUPR for SU 186 submitted July 25 (last Parcel B SUPR)Draft SUPR for SU 186 submitted July 25 (last Parcel B SUPR)
– Draft Parcel B RACR to be submitted after regulatory review of TU 186 SUPR

• Parcel G RACR
– Preparing RTC’s for Draft RACR
– SU-204 was backfilled Aug 10th , Draft SUPR under development
– SU-204 will be incorporated into the Parcel G Final RACR

• UC-1/UC-2 RACR
– Final issued March 2, 2011
– Navy awaiting letter of concurrenceNavy awaiting letter of concurrence 



IRIR--7/18 Modeling Update7/18 Modeling Update

• The Navy has completed revised modeling based on June 8 meeting
– Modeling and portions of license exemption package text were revised
– Modeling revisions

• RESRAD modeling uses only FSS sample results from top 12 inches of soil
• No extrapolations for activity concentrations beneath top 12 inches of soilp y p
• Sensitivity analysis provided for various thicknesses of contaminated soil
• MICROSHIELD modeling for discrete sources removed from modeling
• RESRAD-Offsite modeling provided for closest adjacent building

– Text revisionsText revisions
• Background history for radioactive materials at IR-07/18
• Previous radiological investigations at IR-07/18
• Design of 3 foot cover
• Record of Decision remedy selection verbiage including description of institutional• Record of Decision remedy selection verbiage including description of institutional 

controls

• Navy would like follow-up meeting with CDPH in September 2011
– Possibly September 12/13?



SummarySummary
Comments, Questions, Concerns ???


